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H. Gilbert HWeil
163 Candlewick Lane
Bridgewater, N.J. 08807

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza :

New York, New York 10278

Attention: SCP - Caristadt Project Officer

Dear Sir:

Attached is the March 1989 Progress Report for the RI/FS project at the SCP
Carlstadt Site. This report has been prepared by Dames & Moore, on behalf of
the Committee representing the respondents named in the Administrative Order
on Ccnsent No. 11 CERCLA-501'4, in accordance with Paragraph 28B of the Order.

The operable Unit One FS was transmitted to EPA on April 5, 1989. Some
appendices (e.g. treatability test reports, ACL calculation protocols) will be
submitted later.

In a meeting with the Agency on April 14, 1989, it was requested that the
results of evaluation of the preliminary data for POP revisions 8 and 9 be
documented; so far these results have been presented orally. The reports of
the results are not yet ready for publication, but will be transmitted as soon
as they are ready.

Very truly yours,

N4 gt

H. G. Reil
HGW/smd/394+
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AITACHMERT 1

SCP RI/FS PROCRRSS REPORT
MARCH, 1989

PROGRESS AND STATUS

1. The pump test of the on-site dedrock wvell, initiated on Pebruary 28,
vas completed on March 1., The test was cut short wvhen a rapid
response in the adjacent till well was observed, The total duration
of the test was eight hours instead of the planned 24 hours. At the

completion of the test, a water sample was collected from the bedrock
well for volatile organic analysis.

2. The EPA vas notiffed in mid-nngch that preliminary laboratory data
for the bYedrock aquifer indicated the presence of three volatile
organic compoimds. These preliminary data, along with rav
geophysical data for the borehole, were transmitted to the EPA on
March 17. '

3. At a March 31 meeting with the BEPA, & program to further investigate
the till and bedrock aquifers was discussed. The EPA requested that
a firm proposal be developed and presented at a subeequent meeting,
vhich was scheduled for April 14,

ZECERICAL ISSURS

The bedrock well pump test was suspended after eight hours because of the
rapid response of the ti11 aquifer in the vicinity of the pumped well. At the
time, it was thought that a longer-duration pumping test might draw




additional VOCs 1nto the | bedrock aquifer. However, the preliminary
analytical data on the bedrock aquifer water quality before and after the
pump test indicate that the levels of VOCs decreased at the completion of
the pump test, This suggests that future pump tests (if any) can bde
conducted for their designed duration,

Also wortdy of note is that the water table aquifer did not
respond to pumping of the bedrock aquifer (dased on the monitoring
results for three water table aquifer wells and piezometers).

ECEEDULE

The com'bii:ea POP 8/POP 9 program continues to bde at least 2.9
veeks ahead of schedule, dased on the October 19, 1988 proposed schedule
transmitted to the EPA, This schedule also indicates a May 29 submittal
of data to the EPA, Since th: [reliminary data wvere made available to
the EPA in mid-March, and plans are being developed for subsequent
investigations, this project is actually more than ten wveeks ahead of
schedule,

PLARNED ACIIVIIIES - APRTL 1989

1. Continue preparation of additional QA/QC documentation for the
laboratory analytical reports. ‘

2, Continue the evaluation of hydrogeologic information collected during
the investigations.

3. Develop plans for subsequent investigations for & scheduled April 1a
meeting with the EPA. '
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